

Change Order No. 1
Discovery Point
Nine Mile Creek Watershed District
Ecological Restoration – Phase 2
Eden Prairie, Minnesota

Date of Issuance: June 22, 2018
Owner: Nine Mile Creek Watershed District
Barr Engineering Project No.: 23/27-0634.00
Contractor: Minnesota Native Landscapes
Engineer: Barr Engineering Co.

The Contractor is hereby directed to make the following changes in the Contract Documents for the Discovery Point Ecological Restoration – Phase 2 project.

1. Additional Plants for Screening

Description: Contractor shall furnish and install additional plants. The bid item and unit prices listed below have been taken from the submitted bid. Additional plants will be installed during Phase 2 planting operations in late summer or fall of 2018.

In accordance with the specifications, Contractor is to coordinate the selection of all 1.75" B&B trees with the Landscape Architect at the Nursery designated by Contractor. All plants will be field fit with Landscape Architect. Contractor is responsible for maintaining trees in a plumb position and watering as necessary throughout the guarantee period.

Updated Bid Items:

Change Order #1 Unit Price:

Bid Item	Item Description	Unit	Quantity	Unit Cost	Extension
S	Tree Protection, 1.75" B&B (Furnish and Install)	EA	9	\$ 450.00	\$4,050.00
				Total	\$4,050.00

Reason for Change and Price: The change in contract price is due to the need for additional screening along Gordon Drive. Trees shall have a minimum of 1.75" trunk diameter at breast height. Trees shall be installed and guaranteed as specified in Herbaceous Plant Establishment Section 329000. The unit cost listed above includes all labor and material needed to install. Contractor agrees to plant the following species (or approved equal):

Common Name	Scientific Name	Quantity	Spacing	Size
Ohio Buckeye	<i>Aescleus glabra</i>	1	FIELD FIT	1.75" B&B
Hackberry	<i>Celtis occidentalis</i>	1	FIELD FIT	1.75" B&B
Kentucky Coffeetree	<i>Gymnocladus dioicus</i>	1	FIELD FIT	1.75" B&B
Ironwood	<i>Ostrya virginiana</i>	1	FIELD FIT	1.75" B&B
White Oak	<i>Quercus alba</i>	1	FIELD FIT	1.75" B&B
Northern Pin Oak	<i>Quercus ellipsoidalis</i>	1	FIELD FIT	1.75" B&B
Red Oak	<i>Quercus rubra</i>	1	FIELD FIT	1.75" B&B
Basswood	<i>Tilia americana</i>	1	FIELD FIT	1.75" B&B
Valley Forge Elm	<i>Ulmus americana 'Valley Forge'</i>	1	FIELD FIT	1.75" B&B

Warranty: Contractor shall guarantee furnishing and installation of trees in accordance with specifications.

Change in Contract Time: This change will not change the Contract Time.

The Original Completion Date:	06/30/2019 (474 Days)
Change Order Completion Date:	06/30/2019 (+0 days)
The Original Contract Sum:	\$47,857.50
Change Order 1 (The increase in the Contract Price):	<u>\$4,050.00</u>
Resulting (New) Contract Total:	<u>\$51,907.50</u>

Recommended By: _____


Matthew Kumka (Landscape Architect)

Date: _____

6/22/2018

BARR ENGINEERING COMPANY

Submitted By: _____



Minnesota Native Landscapes (Contractor)

Date: _____

6/22/18

MINNESOTA NATIVE LANDSCAPES

Approved By: _____



Randy Anhorn (Watershed District Administrator)

Date: _____

6/22/18

NINE MILE CREEK WATERSHED DISTRICT